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8.3 IMPLEMENTATION AND PHASING OF PROPOSALS

A number of road infrastructure projects have been identified as part of the development of the Roads Master
Plan. These prioritisation of these projects will require evaluation based on the following:
— Western Cape Government (WCG) Construction Projects

WCG has an on-going programme for road infrastructure projects, refer to Section 8.3.1.

Note, projects listed in Table 8.1 where the roads authority is the PGWC, will be prioritised in conjunction
with the Provincial authority.

— Private Development Driven Projects

Road infrastructure partly or fully financed by private developer contributions.
— Local Improvement Projects

Local intersection/road improvement projects identified in this and previous studies.
— Short Term Projects (0 to 5 Years)

Projects already on capex budget or for which funds would be negotiated in the next 5 years. These projects
carry the highest priority based on demand outputs from the EMME/4 model together with working
knowledge. The majority of these projects have already had engineering design input (i.e. preliminary
drawings prepared, public consultation, etc.) and merely need to go out to tender and constructed.

— Medium Term Projects (5 to 10 Years)

Projects which form part of the future RMP for SMA, but are only required once other more urgent projects
are implemented. Planning for these projects can only start once the 1-5 year projects have been
constructed. They also include projects which might require extensive environmental assessments and/or
public participation.

— Long Term Project (>10 years)

This timeframe includes projects which are needed in the future according to the model, but are not
essential. These projects could be linked to future developments.

— Capital budget
The available capital budget of the municipality will lastly inform the prioritisation of future projects.

Prioritisation of projects were not undertaken as part of this RMP update. High and medium priority projects
are however noted.

8.4 COST ESTIMATES

Refer to Table 8-2 for the high-level cost estimates of the various road infrastructure projects. It must be noted
that these values should be used with caution. The cost estimates should be revised as and when a project
develops further. The projects costs were estimated as follows:

— Construction rates of the ongoing Annandale Road upgrade were used

— Prelim & general: 15%
— Services: 5%
— Contingencies: 15%

The high-level cost estimates does not include the following:

— Engineering design incl. contract management

— Specialist studies, e/g. Environmental Impact Assessment, Heritage, etc.
— Relocation, placement or replacement of service (major or minor).

— Land expropriation.

— Escalation.
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PROJECT
ROAD LENGTH
REFERENCE ROAD NAME
NUMBER AUTHORITY (+- km)
SRMPO001 Western bypass PGWC 6.0
SRMP002 Western bypass PGWC 4.0
SRMPO003 Western bypass PGWC 6.4
SRMP004 Kromme Rhee PGWC 35
Road
SRMPO005 R44 Stellenbosch N/a
SRMP006 R44 Stellenbosch N/a
SRMPO07 Bottelary Road PGWC 1.0
SRMP008 R44/R310 Stellenbosch N/a
SRMPO009 Adam Tas PGWC N/a
SRMP010 R44 PGWC N/a
SRMPO011 R44 PGWC N/a
SRMP012 R4S (Huguenot Rd)/ | o 0 nosch N/a
Le Roux Street
SRMP013 R4S (Huguenot Rd) /| o 0 posch N/a
La Provence Road
R45 (Huguenot Rd) /
SRMP014 Uitkyk Street Stellenbosch N/a
SRMP015 R4S (Huguenot Rd)/ Stellenbosch N/a
Louis Botha Road
SRMP016 R4S (Huguenot Rd) /| o 0 posch N/a

Lambrechts Road
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PROPOSED
CLASSIFICATION

2018 COST 2018 COST 2018 COST 2018 COST 2018 COST 2018 COST 2018 COST 2018 COST
2012 COST ESTIMATE ESTIMATE ESTIMATE ESTIMATE ESTIMATE ESTIMATE ESTIMATE ESTIMATE
SCE?%N ESTIMATE (ROADWORKS) (ROADWORKS) (P&G) (SERVICES) (CONTINGENCIES) (SUBTOTAL) (VAT) (TOTAL)
(R)
Roadworks Bridges P&G Services Contingencies Sub-total VAT Total
Carr%%ae}way R 24 000 000 R 47 319 240 R 27 000 000 R 11 147 886 R 3 715 962 R 11 147 886 R 100 330 974 R 15 049 646 R 115 400 000
c arﬁ:g;/ ay R 25 000 000 R 25 245 040 R 36 000 000 R 9 186 756 R 3062 252 R 9 186 756 R 82 680 804 R 12 402 121 R 95 100 000
Carf’i:gtla?/vay R 16 000 000 R 40 392 064 R 54 000 000 R 14 158 810 R 4 719 603 R 14 158 810 R 127 429 287 R 19 114 393 R 146 600 000
Carr%lé;?alway R 8 000 000 R 14 337 164 R 18 000 000 R 4 850 575 R 1616 858 R 4 850 575 R 43 655 172 R 6 548 276 R 50 300 000
- R 1 000 000 tbc tbc the tbc tbc tbc tbc
- R 2 000 000 R2778 117 R 416 718 R 138 906 R 416 718 R 3 750 459 R 562 569 R 4 400 000
Dual
Carriageway R3 R 21 354 610 R 3203 192 R 1067 731 R 3203 192 R 28 828 725 R 4 324 309 R 33 200 000
- R3 R 1 115 895 R 167 384 R 55 795 R 167 384 R 1 506 458 R 225 969 R 1 800 000
- R 10 R 1727 618 R 259 143 R 86 381 R 259 143 R 2 332 285 R 349 843 R 2 700 000
I_)ual R 75 R 21 943 270 R 3291491 R 1097 164 R 3291491 R 29 623 416 R 4 443 512 R 34 100 000
Carriageway
pual R 75 R 21 943 270 R 3291 491 R 1097 164 R 3291491 R 29 623 416 R 4 443 512 R 34 100 000
Carriageway
- R 2 tbe tbe thbc tbe tbe tbe tbe
- R 2 the tbe the tbe tbe the tbe
- R2 thc tbc tbe tbc tbc tbc tbc
- R2 tbc tbc the tbc tbc tbc tbc
- R2 tbc tbe tbe the tbe tbc the
Coiner A2
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2018 COST 2018 COST 2018 COST 2018 COST 2018 COST 2018 COST 2018 COST 2018 COST
PROJECT 6 LEET SREEGEED RS 2012 COST ESTIMATE ESTIMATE ESTIMATE ESTIMATE ESTIMATE ESTIMATE ESTIMATE ESTIMATE
ROADWORKS ROADWORKS P&G SERVICES CONTINGENCIES SUBTOTAL VAT TOTAL
REFERENCE ROAD NAME AUTHORITY | (+/- km) LA S AT ST ESTIMATE ( ) | ( ) (P&G) ( ) ( ) | ) (VAT) ( )
NUMBER (R)
Roadworks Bridges P&G Services Contingencies Sub-total VAT Total
SRMPO017 R4S (Lam_brechts Stellenbosch N/a - R2 tbc tbe thc the the tbc the
Road) / Nerina Street
SRMPO018 R44 PGWC 3.3 Carr%é;ﬂway R6 R 10 120 506 R 1518 076 R 506 025 R 1518 076 R 13 662 683 R 2 049 402 R 15 800 000
SRMP019
Dual
Carriageway
SRMP020 R44 PGWC N/a & median IRT R 110 thc thc thc thc thc thc thc
Lanes
Dual
Carriageway
SRMP021 R310 PGWC N/a & median IRT R 150 thbc thc thc thc thc thbc thc
Lanes
SRMP022 Western bypass PGWC 12.4 Carr%%egway R 40 000 000 R 40 392 064 R 40 500 000 R 12 133 810 R 4 044 603 R 12 133 810 R 109 204 287 R 16 380 643 R 125 600 000
SRMP023 Western bypass PGWC N/a - R 45 000 000 R 1659 125 R 22 500 000 R 3 623 869 R 1207 956 R 3 623 869 R 32614 819 R 4 892 223 R 37 600 000
SRMP024 Western bypass PGWC N/a - R 45 000 000 R 1659 125 R 22 500 000 R 3 623 869 R 1207 956 R 3 623 869 R 32 614 819 R 4 892 223 R 37 600 000
SRMP025 Western bypass PGWC N/a - R 50 000 000 R 1659 125 R 45 000 000 R 6 998 869 R 2 332 956 R 6 998 869 R 62 989 819 R 9448 473 R 72 500 000
SRMP026
SRMP027 R45 PGWC 9.8 Car?i:ge?/vay R 61 850 348 R 9 277 552 R 3092 517 R 9 277 552 R 83 497 969 R 12 524 695 R 96 100 000
SRMPO028 (Full) R304 PGWC 135 Carrliilé;zlway R 106 468 290 R 15 970 244 R 5323415 R 15 970 244 R 143 732 193 R 21 559 829 R 165 300 000
SRMP028 Dual
(Partial) R304 PGWC 0.75 Carriageway R 5914 905 R 887 236 R 295 745 R 887 236 R 7985 122 R 1197 768 R 9 200 000
SRMP029 Vlaeberg Road PGWC 0.9 Single N/a N/a N/a N/a N/a N/a N/a
9 ’ Carriageway
SRMP030 Welgevonden Stellenbosch 1.4 Single R 5 000 000 R 7 863 912 R 1179 587 R 393 196 R 1179 587 R 10 616 282 R 1592 442 R 12 300 000
Boulevard Carriageway
SRMPO031
SRMP033 Robertsvlei Road PGWC 10.3 Car?ilarllggtle?/vay R 42 288 298 R 6 343 245 R 2114 415 R 6 343 245 R 57 089 203 R 8 563 380 R 65 700 000
SRMP034 Groenfontein Road Stellenbosch 5.3 Car?ilf?ggtle(\e/vay R 29 770 524 R 18 000 000 R 7 165 579 R 2388 526 R 7 165 579 R 64 490 208 R 9673531 R 74 200 000
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OSCHMUNICPALITY

2018 COST 2018 COST 2018 COST 2018 COST 2018 COST 2018 COST 2018 COST 2018 COST
PROJECT ROAD LENGTH PROPOSED CROSS 2012 COST ESTIMATE ESTIMATE ESTIMATE ESTIMATE ESTIMATE ESTIMATE ESTIMATE ESTIMATE
ROADWORKS ROADWORKS P&G SERVICES CONTINGENCIES SUBTOTAL VAT TOTAL
REFERENCE ROAD NAME AUTHORITY | (+-km) | CLASSIFICATION SN ESTIMATE ( ) | ( ) (P&G) ( ) ( ) |« ) (VAT) ( )
NUMBER (R)
Roadworks Bridges P&G Services Contingencies Sub-total VAT Total
George Balke
SRMPO035 Road Stellenbosch N/a - R 25 000 000 R 1 659 125 R 18 000 000 R 2 948 869 R 982 956 R 2 948 869 R 26 539 819 R 3980973 R 30 600 000
SRMP036
Single
SRMP037 thc PGWC - the . N/a N/a N/a N/a N/a N/a N/a
Carriageway
SRMP038 Old Paarl Road PGWC - Car?iggtle?/vay R 6 308 292 R 946 244 R 315 415 R 946 244 R 8516 195 R 1277 429 R 9 800 000
Stellenbosch Single
SRMP039 Arterial PGWC - Carriageway R 6 308 292 R 946 244 R 315 415 R 946 244 R 8 516 195 R 1277 429 R 9 800 000
Single
SRMP040 Annandale Road PGWC - ] N/a N/a N/a N/a N/a N/a N/a
Carriageway
SRMP041 Groenfontein Road PGWC - Car?ilarl]gtle?/vay R 12 000 000 R 9 462 438 R 1419 366 R 473 122 R 1419 366 R 12 774 292 R 1916 144 R 14 700 000
. Single
SRMP042 Sandringham Road PGWC - . N/a N/a N/a N/a N/a N/a N/a
Carriageway
. Single
SRMP043 Baden Powell Drive PGWC - ; N/a N/a N/a N/a N/a N/a N/a
Carriageway
SRMP044 Robertsvlei Road PGWC - Carsrilarllgtle?/vay R 6 864 906 R 1029 736 R 343 245 R 1029 736 R 9 267 623 R 1390 143 R 10 700 000
SRMP045 Winery Road / PGWC 1.3 Single R 3 000 000 R 7 302 204 R 1095 331 R 365 110 R 1095 331 R 9 857 976 R 1478 696 R 11 400 000
Main Street Carriageway
SRMP046
R44 / Stellenbosch :
. . Class 4, Urban Single
SRMP047 AlrpoFerOSazwlce Stellenbosch 0.2 Collector Streets Carriageway R 1 000 000 R 1233972 R 185 096 R 61 699 R 185 096 R 1 665 863 R 249 879 R 2 000 000
SRMP048 Stellenrust Road Stellenbosch 0.7 Gl 4), Ui Single R 1 000 000 R 4 318 902 R 647 835 R 215 945 R 647 835 R 5830517 R 874 578 R 6 800 000
Collector Streets Carriageway
SRMP049 New Jamestown | gyq16nhosch 3 G A, Uitk Dual R 2 000 000 R 22 881 090 R 18 000 000 R 6 132 164 R 2 044 055 R 6 132 164 R 55 189 473 R 8278 421 R 63 500 000
Road Collector Streets Carriageway
SRMP050 School Road Stellenbosch 15 el Single R 9 254 790 R 1388 219 R 462 740 R 1388 219 R 12 493 968 R 1874 095 R 14 400 000
Collector Streets Carriageway
. Class 4, Urban Single
SRMPO051 Pajaro Avenue Stellenbosch 2.3 . R 2 000 000 R 14 190 678 R 18 000 000 R 4 828 602 R 1609 534 R 4 828 602 R 43 457 416 R 6 518 612 R 50 000 000
Collector Streets Carriageway
STH1IENBOSCHMUNCPALITY ROACBVASTERPLAN Qoooer A2
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: MUNICPALITY

2018 COST 2018 COST 2018 COST 2018 COST 2018 COST 2018 COST 2018 COST 2018 COST
PROJECT ROAD L ENGTH PROPOSED CROSS 2012 COST ESTIMATE ESTIMATE ESTIMATE ESTIMATE ESTIMATE ESTIMATE ESTIMATE ESTIMATE
ROADWORKS ROADWORKS P&G SERVICES CONTINGENCIES SUBTOTAL VAT TOTAL
REFERENCE ROAD NAME AUTHORITY | (+/- km) AR AT SN ESTIMATE ( ) | ) (P&G) ( ) ( ) | ) (VAT) ( )
NUMBER (R)
Roadworks Bridges P&G Services Contingencies Sub-total VAT Total
SRMP052 Wildebosch South | Stellenbosch 0.95 Cliis 2, Ulioein Single R 5 861 367 R 879 205 R 293 068 R 879 205 R 7912 845 R 1186 927 R 9 100 000
Collector Streets Carriageway
] Class 4, Urban Single
SRMP053 Wildebosch North | Stellenbosch 2.5 Colloctor Straots Caniageway R 15 424 650 R 2 313 698 R 771 233 R 2 313 698 R 20 823 279 R 3123 492 R 24 000 000
SRMP054 Van Reede Road Stellenbosch 2.3 Clies «, Ui Single R 3 000 000 R 14 190 678 R 2 128 602 R 709 534 R 2 128 602 R 19 157 416 R 2873 612 R 22 100 000
Collector Streets Carriageway
SRMPO55 Van Reede Road | Stellenbosch 0.6 Chis 2 Ulfteln Single R 1 000 000 R 3701 916 R 555 287 R 185 096 R 555 287 R 4 997 586 R 749 638 R 5800 000
Collector Streets Carriageway
SRMPO056 Suidwal Road Stellenbosch 0.4 Clizs 4, Linein Laeal Single R 1 000 000 R 1 596 812 R 239 522 R 79 841 R 239 522 R 2 155 697 R 323 355 R 2 500 000
Streets Carriageway
SRMP057 Stellentia Road Stellenbosch 0.2 Cl=s 4), Ui Single R 1 000 000 R 1233972 R 185 096 R 61 699 R 185 096 R 1 665 863 R 249 879 R 2 000 000
Collector Streets Carriageway
SRMP058 Pastorie Street Stellenbosch 0.2 Chis & Ulitel Single R 3 000 000 R 1233972 R 18 000 000 R 2 885 096 R 961 699 R 2 885 096 R 25 965 863 R 3 894 879 R 29 900 000
Collector Streets Carriageway
SRMP059 Old Bottelary Road | Stellenbosch 0.45 Cli=s &), Uz Single R 2 776 437 R 416 466 R 138 822 R 416 466 R 3748 191 R 562 229 R 4 400 000
Collector Streets Carriageway
SRMP060 ; Stellenbosch 0.25 Clies 4, Ui Single R 1542 465 R 231 370 R 77 123 R 231 370 R 2 082 328 R 312 349 R 2 400 000
Collector Streets Carriageway
SRMPO061 Merchant Street Stellenbosch 0.9 Cliis 2, Uiz Single R 2 000 000 R 5552 874 R 832 931 R 277 644 R 832 931 R 7 496 380 R 1124 457 R 8 700 000
Collector Streets Carriageway
SRMP062 ; Stellenbosch 3.7 Chizs 2 Ul Single R 22 828 482 R 18 000 000 R 6 124 272 R 2 041 424 R 6 124 272 R 55 118 450 R 8 267 768 R 63 400 000
Collector Streets Carriageway
SRMP063 Simonsberg Street |  Stellenbosch 2.1 Chies & Uiz Single R 3 000 000 R 12 956 706 R 1 943 506 R 647 835 R 1 943 506 R 17 491 553 R 2 623 733 R 20 200 000
Collector Streets Carriageway
SRMP076 Dorp Street Stellenbosch 0.3 Chis 2 Ulfteln Dual R 2 000 000 R 2 288 109 R 343 216 R 114 405 R 343 216 R 3 088 946 R 463 342 R 3 600 000
Collector Streets Carriageway
SRMP077 Schuilplaats Rd Stellenbosch 0.3 Gz, Ui Single nla R 1850 958 R 277 644 R 92 548 R 277 644 R 2 498 794 R 374 819 R 2 900 000
Collector Streets Carriageway
SRMPO78 Lanquedoc access | gioenhosch 0.25 Clies 4, Uiz Single R 1542 465 R 18 000 000 R 2 931 370 R 977 123 R 2 931 370 R 26 382 328 R 3 957 349 R 30 400 000
road Collector Streets Carriageway
Ben du Toit Class 4, Urban Single
the Extonsion Stellenbosch 0.6 Colloctor Strests Canmageway R 3701 916 R 555 287 R 185 096 R 555 287 R 4 997 586 R 749 638 R 5800 000
thc Jamestown (South) Stellenbosch thc Class 4/ Class 5 thc thc thc thc thc thc thc thc
Road network
Kyamandi
thc (Northern area) Stellenbosch tbc Class 4/ Class 5 tbe tbc tbc the the tbe tbe tbe
Road network
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: MUNICPALITY

PROJECT ROAD LENGTH PROPOSED CROSS 2012 COST 2018 COST 2018 COST 2018 COST 2018 COST 2018 COST 2018 COST 2018 COST 2018 COST
REFERENCE ROAD NAME AUTHORITY (+/- km) CLASSIFICATION SECTION ESTIMATE ESTIMATE ESTIMATE ESTIMATE ESTIMATE ESTIMATE ESTIMATE ESTIMATE ESTIMATE
NUMBER (R) (ROADWORKS) (ROADWORKS) (P&G) (SERVICES) (CONTINGENCIES) (SUBTOTAL) (VAT) (TOTAL)
Klapmuts
the Stellenbosch thc Class 4/ Class 5 the Roadworks Bridges P&G Services Contingencies Sub-total VAT Total
Road network
the Dassenberg Road Stellenbosch tbe the the tbc the tbc the the thc the
tbe La Provence Stellenbosch tbe tbe tbe tbe tbe tbc tbc tbe tbe tbe
the Devonvale Stellenbosch thc the the tbc thc thc the tbe tbc the
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